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ABSTRAK 

Penelitian ini bertujuan untuk mengkaji penerapan metode Value Engineering 

pada proyek pembangunan kantor SMK Almarwah, dengan fokus pada efisiensi 

biaya dan peningkatan kualitas konstruksi. Value Engineering merupakan 

pendekatan sistematis yang bertujuan untuk mengurangi biaya tanpa mengurangi 

fungsi utama dari suatu proyek. Proyek pembangunan kantor SMK Almarwah 

menggunakan struktur beton bertulang, yang memerlukan perencanaan matang 

untuk memastikan efisiensi biaya tanpa mengurangi kualitas dan kekuatan 

bangunan. Penelitian ini menggunakan metode kualitatif dengan pendekatan studi 

kasus pada proyek yang sedang berlangsung. Data dikumpulkan melalui 

wawancara dengan pihak terkait, seperti arsitek, insinyur, dan kontraktor, serta 

observasi langsung di lokasi proyek. Hasil analisis menunjukkan bahwa penerapan 

Value Engineering berhasil mengidentifikasi alternatif desain dan material yang 

lebih ekonomis, yang dapat mengurangi total biaya proyek tanpa mengorbankan 

kualitas dan kekuatan struktur. Dengan penerapan metode ini, diharapkan proyek 

dapat diselesaikan dengan biaya yang lebih rendah, namun tetap memenuhi standar 

kualitas dan keamanan yang dibutuhkan. 
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ABSTRACT 

This study aims to examine the application of the Value Engineering method 

in the construction project of the SMK Almarwah office, focusing on cost efficiency 

and improving construction quality. Value Engineering is a systematic approach 

designed to reduce costs without diminishing the main functions of a project. The 

SMK Almarwah office construction project uses reinforced concrete structures, 

which require careful planning to ensure cost efficiency without compromising the 

quality and strength of the building. This research employs a qualitative method 

with a case study approach on the ongoing project. Data were collected through 

interviews with stakeholders such as architects, engineers, and contractors, as well 

as direct observations at the project site. The analysis results show that the 

application of Value Engineering successfully identified alternative designs and 

materials that are more economical, which can reduce the total project cost without 

sacrificing the quality and structural strength. With the implementation of this 

method, the project is expected to be completed at a lower cost while still meeting 

the required quality and safety standards. 
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